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V4 4 JUN 1959

MEMORANDUM FOR: Deputy Director (Support)

SUBJECT : Furniture for New Headquarters Building

REFERENCE : (a) Memo to D/L fr DD/S dated 3/24/56 (6-1909)
(b) Memo to DD/S fr D/L dated 2/15/57 (57-0530)
(c) Memo to D/L fr DD/S dated 2/19/57 (57-564)
(d) Memo to DD/S fr D/L dated 3/25/57 (7-0966a)

(e} Memo to DD/S fr D/L dated 4/10/58 (8-1956)

I. PROBLEM

To formulate policy on furniture for the new building.

II. FACTS BEARING ON THE PROBLEM

A. Determination of furniture types is dependent, to a considerable
extent, on the limitations of the space in which it will be utilized while
budget arrangements are coordinated with the timing of the availability
of the building areas. Both now are sufficiently advanced to bring to a
focus the factors which have been under study, insofar as feasible,
under the authorities of the references cited.

B. Funds for furniture procurement are independent of the authorization
for the construction of the new building, as those appropriation acts do
not provide for the acquisition of such personal property. Further, General
Services Administration has indicated that the existing furniture of the
Agency could be disposed of through the Federal Supply Service but that
there would be no reimbursement accruing to us, although our inventory
might satisfy the requirements of other government departments and,
to that extent, would reduce procurements which otherwise would be
necessary.

C. The design of the new building contemplates a high rate of
occupancy with many small offices and cubicles. Through the use of
the modern modular or unitized furniture more efficient space utilization
is possible, especially with respect to such small rooms and cubicles.
There is a noticeable trend in industry to improve utilization of spac
OL*"°3202
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SUBJECT: Furniture for New Headquarters Building

D. In order to evaluate modular furniture for our own purposes and
to provide visual comparisons of various types available, test installations
were set up, the main one being at 350 26th Street in the DD/I area.
There those interested were able to compare General Services Administration
competitive unitized steel desks with the proprietary types as furnished
by Steelcase, Globe-Wernicke, and Knoll Associates. The result of these
exhibitions both as to users and viewers was a clear preference for modular
furniture and for the competitive GSA types, as to design and as to price.

E. The unitized furniture available through GSA consists primarily of
"L' shaped arrangements of desks in two sizes, with narrow tables along
side. (See Exhibit "A'".} The larger desk will accommodate a two-drawer
safe in lieu of the standard drawer pedestal. Also there is a larger desk
able to have each drawer pedestal of the safe variety. The advantage of
this equipment is the savings in floor space, the increase in usable surface
work area, and the reduction in unsecure desk drawers. This is Class '"'C"
furniture, used by employees in grades lower than GS-15, it being expected
that those with Class "A' furniture would not be subject generally to con-
version to modular types.

F. For estimation and planning purposes, each of the four major
segments of the Agency was requested to provide information on the number
of the various types of furniture items which would be required in the event
that policy were established to convert all Class ''C'" furniture destined for
the new building into GSA unitized types. The results of this survey are
summarized in Exhibit '""B". The total conversion cost would run about
$1, 700, 000 including plastic tops for the desks, about $120, 000 less if the
usual linoleum tops were used. Linoleum has the disadvantage of retaining
readily impressions of writing, a security hazard. The price differential
would tend to be offset by the greater durability of plastic.

II1. DISCUSSION

A. It is expected that the new building will be occupied during Fiscal
Year 1961. If it is decided that the conversion cost of the Class "C"
furniture going into the new building can be justified, there is no need for
the funds to be chargeable to any one year's appropriation. There must be
’ advance planning, coordination with the Federal Supply Service, and
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SUBJECT: Furniture for New Headquarters Building

adequate lead time for the procurement of furniture in any quantity.
Tending to offset amortized procurement is the cost of moving present
furniture which subsequently would be replaced and hauled out again,
causing interruption to operations.

B. It appears possible and likely that, in time, government furniture
will tend toward the modular types as General Services Administration
presently has it in stock and the lead of industry probably will be
followed to benefit by the demonstrated advantages. There is now in
stock in our own warehouse some new units of the standard Class ""C"
furniture; this possibly could be exchanged for the presently available
types of unitized furniture. Current normal replacements of worn or
damaged furniture could be shifted at this time to the new unitized type.
Such replacements could be accelerated by use of Fiscal Year 1959
funds to the extent available or, if replacements are not now desirable,
there is limited storage area which could be used until issue is timely.

IV. CONCLUSION

The use of modular furniture in the new building is preferred for
improved design, efficiency, security features, compatibility with
modern trends, and as an offset to the smaller floor space allotted per
employee. Although there will be no reimbursement for any of the
present furniture turned back for redistribution to other government
departments or for disposal as surplus, the estimated cost of about
$1, 700, 000 to this Agency will enable reduction in procurement of
this standard furniture by General Services Administration for use
elsewhere. Only Class ''C' furniture for the new building is considered
for conversion. The minimum expense and disturbance to personnel
would occur if furniture contracts could schedule deliveries to coincide
with completion and availability of each area of the new building.
However, this would impose the maximum financial impact against
any fiscal year's budget.

V. RECOMMENDATION

A. That formal policy be established to install GSA unitized
furniture in the new headquarters building where Class '"C' types
are appropriate;
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SUBJECT: Furniture for New Headquarters Building

B. That a determination be made that there be no major acquisition
or reconditioning of standard or regular Class '"C'" furniture and that the
present inventory of new and unused equipment be exchanged, if possible,
for new GSA unitized types on the basis of current valuation;

C. That a determination be made as to whether fiscal Year 1959
funds are available and should be utilized for procurement of furniture
and, if so, that there be an allocation made and contracts let for
current replacements or storage, as feasible;

D. That there be budgeted for the four (4) Fiscal Years 1960 W
through 1963 in equal amounts, except for 1962 bearing two-fifths,
the balance of the estimated cost of the furniture, and;

E. That consideration be given to acceleration of the funding program
in order to gain the advantage of minimizing the expense and disruptions
to personnel,

50X1

JAMES A, GARRISCN
Director of Logistics
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L EXHIBIT A
. ' AREA COMPARISON OF CLASS "C" DESKS
STANDARD MODULAR
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48.6 sqft  SPACE ALLOTMENT 30. 1 sq.ft.
14.2 sq.ft. SURFACE WORKING AREA 13.8 sq.ft.
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Estimated Expenditures on CIA Construction
(George Washington Memorial Parkway and Headquarters Building)

Acquisition of Rights-of-Way for Parkway eeeeeesceccoass $ 250,000

Grading of Parkway:
Spout Run t0 Chain Bridge eevecesesecsassssssesssesnaed 1,342,400
Chain Bridge to Va. Rbe 123 teveeecccscscsacocnsnnanss 607,600
Vae Rbte 123 t0o Langley sececcescesssccocnsacssssoocnsns 120302800
Total - Grading Of ParkWay eeesecesecvccossoscasas 2,980,800

Structures:
Spout RUn = HIigh eeeceecovssessscesscascscsscsscasosa, 358,300
SPOUut RUN = LOW eceeecessascccoosvsvscocsssscssaccscscsssns 115,500
WANAY RUN eevesescsccassescssssassssoncasoncsecscncnes 491,300
Donaldson RUIL eeeseecevesesssesssssssossaasnssannsnnnse 491,300
GULE BrancCh cueeeceeseccoccccesscscacascancassaconnses 491,300
Glebe RoAd OVEIDASS eeseescacacecccasoscacooncscanssas 693,600
Pimmit RUN eveeocesncasstascssnocosscossosasascnnnnnas Lo7,700
Va, Rt. 123, Grade Separation secececssscsscssssecans, Lok ,600
Langley Grade Separation eecesececeeescecsacsseascoass 358,400

Total - Structures s.eeeeceessssssecsascsocascnnes 3,832,000
Paving, Spout RUn t0 LanNgley eseeeecesseascsccccscccccnnne 1,187,200
Total = PATKWEY eeeceeacacsoscscscoacacsosancsccsse 8,250,000
Reservalion sececeseececescscscosoresssssssnassssaa 250,000
Total Budget - ParkWay eececesecescescccscscnces $ 8,500,000
Site Preparation:
Site Selection and Property Line SUIVEYS cececssesses 10,250
Clearing and GrubbiNg seeecececsessssscsccecssssosccns 32,300
Site Grading and Drainage «ceeesecsscesescceccssconsns 525,000
Total - Site Preparabionl eeeececceescescsseassses 567,550
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Lstimated Expenditure on CIA Construction

(George Washington Memorial Parkway and Headquarters Building)

{Cont™d)

Construction:

Excavation and Foundabions seeecsssessescscssenssanss & 2,292,000
SUPErstruCtUre ceesseevrecscscasasessnsnssnssessasses 33,287,600
Elevators and ESCalatol sesessecesssscsossecscessssss 1,122,669
GSA General Expenses(include AKE Fee)................ 1,751,300

PBS Review, Supervision and Office EXDe. eeceescaceses 748,700
Duplication, Plans and Specificabions seeeeessccecces 70,000
S0il Test and BOYiNGS seccecracccsoesssscccsscscsncas 25,000
Total - Construction, Contracts & Ccmmit ments .. $39,297,269
Reservations:
Additional Parking SPECES seseecscccsscessccossscne 300,000
Landscape Planting seesesssecccocccescscsscacacccas 320,000
AlarMS cececenvecncecensssnssssenscssasscsscsnnssns 200,000
Projection and Public Address EQUIPmENt ee.eeceecs.. 60,000
SNElVING seeeeeesccssscssasasscsossosacnccocnnconnes 25,000
S1ENS seversscrsesccrencsssascsasssassssacssconanss 10,000
Testing Materials cecececesecccncerecasssosnssccans 15,000
Title Card HOLAerS eececeessssscnsosesscssasscsssne 15,000
MeteX Pit sececccnscsscscescscasoscsasessccsnncscoasses 5,000
Auditorium Seats teciieieccecccaccccacnrscncacrans 20,000
Photographs ceceeecsceccceccanscassnsscsnsasssssannse 1,000
Additional Electric Clocks (450) eevvcecencenacacns 25,000
Total Planned Reservations eceeseescescesccscnansee 995,000
Contingencies ceeveveessceoscssecsssnosnscoancesasaess 2,000,000
For required changes which develop during
COnStruction eeeeeeieeesceeacsessecrenosresnenncaneas 3,139,181
Total - Uncommitted Balance seeeseecsesasaarssans 6,135,181

Total - Budget-Bullding eseececcecsccsscncoccsoas

Grand Total eeeeceenssccsosssaccsassssoocosccncsns

28 April 1959 -2~
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Present Status of Principal Projects
CIA Headquarters Building Construction

George Vashington Memorial Parkway ececeececcsssceces
$ 8,500,000

Clearing and Grubbing sceececeesccesacescscessscscans
$ 32,300

Site Grading and Draindge ceceececcccccccscscscoccccnne
$ 525,000

Excavation and Foundations sesececescessssccsssesnsses
$ 2,292,000

SUPErstrUCLUre ccessssccecessssssscccenccssnscocnnons

$33,287,600

Elevators and EsScalatorl sesceessccsscsssccscsscesssns
$ 1,122,669

Reservalions seescessccescscssssssssscscasscsscscosasne

$ 996,000

—3 ~

Construction of this Parkway was begun in 1956 and
paving and completion are scheduledfor late fall, 1959.

A contract for preliminary site clearing was let in
October 1957 and work was completed in March 1958.

This contract, let in March 1958, was substantially
completed by December 1958.

A contract for the building foundation was awarded

in October 1958 and scheduled for completion in

June 1959. It was 49% complete at the end of March,

4 to 6 weeks behind schedule due to weather conditions
and water encountered in excavating.

An award has been issued to Tompkins and Jones,

Joint Venturers, but a notice to proceed has not been
issued. Work will begin in mid-May, but the con-
tractors already have men on the site.

Avards have been made in the amount of $1,088,512 for
elevators and 334,157 for the escalator.

Includes: Additional parking «...ese.. $300,000
Landscape planting .eeese... 320,000
AlaTMSeesseosscesscsesnesses 200,000
Projection & Public

address equipment s.eesees. 60,000
Electric clocks ceeeeeceocas 25,000
Shelving seeceecscescssessee 25,000
Auditorium Seats eesecesases 20,000
Miscellaneous seeeeessseeses 146,000

59,000
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Present Status of Principal Projects

CIA Headquarters Building Construction (Cont'd)

8. OCCUDENCY vevosnncesoascsnnssssoseccsenssscannssesassases Estimated completion date is the fall of 1961. Due

28 April 1959

to possible removal of M, Q, North and 2210 E. St.
buildings for a proposed Constitution Ave. Bridge,
the north wing of the building will be completed
and ready for DDI occupancy earlier than the
balance of the building.

The capacity of the building will be‘ Agency
employees although occupancy of is planned
for organizational reasons. Occupency was planned

to be under the maximum sq. ft. per person
perscribed by the Bureau of the Budget and the net
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